

Communication

Date	15 March 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Discord	All 5	Daily sprint sync & story alignment
2	Progress Update	Weekly	GitHub	All 5	Feature branch merge & code reviews
3	Issue/Bug Discussion	As Needed	WhatsApp	As needed	Debug & resolve blockers
4	Stakeholder Review	Bi-Weekly	Google Meet	All 5	Share progress with mentor
5	Final Demo Rehearsal	Once	Discord	All 5	Rehearse final demonstration
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
	Python 3.14 library compilation errors on Windows	Downgraded to Python 3.10 venv; updated requirements.txt
	GPT-2 model slow on local CPU	Batched generation; capped max tokens to 60
	pytest failing on Windows file path separators	Used pathlib.Path for cross-platform compatibility