

Communication

Date	04 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Discussion	Daily	WhatsApp	Thrivedh R., Bhagesh T., Harsha R., Vijay V., Sampath K.	s, divide work, and ogress.
2	Progress Update	Weekly	Google Meet, WhatsApp	Thrivedh R., Bhagesh T., Harsha R., Vijay V., Sampath K.	d modules and plan es.
3	Issue / Bug Discussion	As Needed	WhatsApp	Thrivedh R., Bhagesh T., Harsha R., Vijay V., Sampath K.	sues, integration ting errors.
4	Stakeholder Review	Bi-Weekly	Google Meet		ogress, receive feedback, and incorporate suggested improvements.
5	Final Demo Rehearsal	Once	Google Meet	Thrivedh R., Bhagesh T., Harsha R., Vijay V., Sampath K., Soham	rkflow and prepare for ation.
6	Documentation Review	As Needed	WhatsApp, Google Meet	Thrivedh R., Bhagesh T., Harsha R., Vijay V., Sampath K.	cumentation, reports, ion files.

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Limited participation from some team members during project development.	Active team members redistributed responsibilities and completed the assigned tasks collaboratively.
2	Coordinating meetings due to different schedules.	Used WhatsApp for quick discussions and Google Meet for planned review sessions.
3	Integrating AI models and backend modules required repeated debugging.	Conducted collaborative debugging sessions, tested modules individually, and integrated them incrementally.