

Initial Project Planning Template

Date	15 March 2024
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface	USN-1	As a user, I can enter the networking event description and my interests through the Streamlit interface.	2	High	Thrivedh Reddy	6-2026	17-03-2024
Sprint-1	Event Analysis	USN-2	As a user, I want the system to analyze the event description and extract important topics using DistilBERT.	3	High	Bhagesh Thupakula	6-2026	17-03-2024
Sprint-2	Conversation Generation	USN-3	As a user, I want personalized conversation starters generated based on the extracted topics and my interests.	5	High	Harshavardhan R.	18-03-2024	21-03-2024
Sprint-2	Fact Verification	USN-4	As a user, I want the generated information to be verified using Wikipedia so that I receive reliable suggestions.	3	Medium	Vijay Reddy Vintha	6-2026	21-03-2024

Sprint-3	Backend Integration	USN-5	As a developer, I want to integrate the Streamlit frontend with the FastAPI backend for seamless communication.	3	High	Sampath Kilari	7-2026	25-03-2024
Sprint-3	Testing & Deployment	USN-6	As a developer, I want to test the application and fix bugs before final deployment.	2	Medium	Thrivedh Reddy, Bhagesh T., Harshavardhan R., Vijay Reddy V., Sampath Kilari	7-2026	25-03-2024