

Demonstration of Proposed Features

Date	
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S. No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Event Description Input	Accepts networking event description from the user	Implemented	Yes	Successfully accepts user input.
2	Interest Input	Accepts user's interests to personalize conversation	Implemented	Yes	Used to generate more relevant responses.
3	Event Theme Extraction	Extracts important topics using DistilBERT Zero-shot Classification	Implemented	Yes	AI model identifies key networking themes accurately.
4	Conversation Starter Generation	Generates personalized networking conversation starters using GPT-2	Implemented	Yes	Produces context-aware networking icebreakers.
5	Fact Verification	Verifies extracted topics using Wikipedia API	Implemented	Yes	Displays verified factual information.
6	Conversation History Logging	Stores generated conversation sessions for future reference.	Implemented	Yes	History saved successfully in JSON format.
7	User Feedback Logging	Records user feedback (👍 / 👎) on generated conversation starters for future improvements.	Implemented	Yes	Feedback stored for future improvements.
8	FastAPI Backend	Handles API requests between frontend and AI modules	Implemented	Yes	Backend services executed successfully.
9	Response Display	Displays generated starters and verification results	Implemented	Yes	Output displayed correctly to the user.
10	Input Validation	Validates user input before processing	Implemented	Yes	Prevents empty or incorrect inputs.

Feature Implementation Summary:

Total Features Proposed	10
Total Features Implemented	10
Total Features Demonstrated	10
Overall Implementation Rate (%)	100%